
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:30 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 111 Date: 20-Aug-2012 Monday

Approved Date:

Shift Hours: 07:30 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 77

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool in morning; Sunny, Warm afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS CCO 229 work. Track progress of the work to install butyl rubber in the cable band
gaps. Track progress of the painting of suspender sockets. Track progress of the painting of installed
DIP. Misc. MEP paperwork.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

PERFORMANCE CAULKING

Diary: Dispute

Cable Band Caulking

Damian Wilkenson and Heath Cook spent the shift installing butyl rubber in the top and bottom cable band
gaps for CB 10, CB 12, CB 18, and CB 22 along the SSS.

067 C-COA-SCW.067

Bid Item: 067 C-COA-PSR.06704-0120F4 Paint Suspender Ropes & Cable System

CERTIFIED COATINGS COMPANY

Diary: Dispute

Cable System Painting

At 0930, I discussed the day's activities with Ron Morgan. He said that environmental readings were taken
at 0900, with an ambient temperature of 61 degrees, steel temperature of 50 degrees, relative humidity of
55%, and a dew point of 50 degrees.

He said they would be putting the latex primer on the sockets at PP 102N. Along the EB bridge, they will
be placing the 2nd coat of interzinc primer on the sockets at PP 98S, 100S, and 102S.

067 C-COA-PSR.067

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 111 Date: 20-Aug-2012 Monday

Diary: Dispute

DIP Painting

A section of trimmed 12" DIP was delived to Pier 7 during on July 20, 2012. CCC was instructed to paint
this pipe using the CCO 45S4 paint system and charge to CCO 45S2.

002 0-IPP-EFA.045

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-alp-EFA.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew spent the shift drilling 8 sets of holes (16 holes) in the PS-6s for the 4" CA line along the
bike path from PP 24 to PP 26 per the directions given in CCO 229.

The crew used a JLG 460SJ boom lift, at Gradall 510, a 302D Miller welding machine, and a mag drill in
performance of this work.

001 0-alp-EFA.229
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